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Remedial Project Manager
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Mr. Quang Than
Remedial Project Manager
California Department of Toxic Substances Control
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SUBJECT: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST:
OPERABLE UNIT 2C, ANOMALY AREA 3, FORMER MARINE CORPS AIR
STATION (MCAS) EL TORO, CALIFORNIA

Fellow Federal Facility Agreement (FFA) Representatives:

This letter is written to request an extension to the MCAS EI Toro Federal Facility Agreement
(FFA) Appendix A Schedule for primary documents. Anomaly Area (AA) 3 requires revised
milestone deliverable dates for the Draft Proposed Plan (PP), and the Draft Record of Decision
(ROD) based on the Navy's need to conduct additional groundwater monitoring to further
characterize potential impacts to groundwater in response to agency comments.

A Draft Sampling and Analysis Plan, Addendum #1 (Addendum) was issued in November
2006. The Addendum was prepared in response to the Regional Water Quality Control Board
(RWQCB) comments received on the Draft Remedial Investigation/Feasibility Study (RI/FS)
which indicated that additional water quality parameters are required prior to completing the
RI/FS. Based on receipt of agency concurrence, the Final Addendum was issued on January
23, 2006. As such, the schedule will need to be revised to incorporate additional time to
perform groundwater monitoring, evaluate the data, resolve technical issues detailed in agency
comments on the Draft RJlFS, and prepare subsequent documents. Please note that the
current schedule includes a comment resolution meeting to resolve outstanding issues. The
schedule is predicated on the assumption that only one sampling event will be necessary to
complete the Draft Final RifFS. If this assumption changes another extension request may be
needed in the future.

Mr. Richard Muza 
Remedial Project Manager 
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The following site table identifies the two primary submittals and the associated schedule
extensions relating to this request, which is made pursuant to FFA Section 9.2(g). Enclosure (1)
presents our FFA Appendix A Schedule with the'revised primary milestones inclUded.
Enclosure (2) presents a detailed project schedule with supporting document submittal dates.

~:~~~~I-==-jeli;'~~~~~~:dDateJExieiiS10R
Draft Proposed Pla~ , _ " O!:29:l!L-~-2~j -7 months 1
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Thank you in advance for your support. Should you have questions or need additional
information, please contact Ms. Content Arnold, Lead Remedial Project Manager, at
(619) 532-0790 or me at (619) 532-0963.

Sincerely.

DARREN NEWTON
BRAC Environmental Coordinator
By direction of the Director

Enclosures: 1. Marine Corps Air Station EI Toro Federal Facility Agreement Appendix A
Submittal Milestones· (January 2007)

2. Anomaly Area 3 Detailed Project Schedule

Copy to:
Commander
Attn: AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-:2001

Mr. Bob Coleman
Brown and Caldwell
9665 Chesapeake Drive, Suite 201
San Diego, CA 92123
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Blind copy to:
BPMOW:
A. Megliola
M. Beck
D. Newton
C. Arnold
M. Smits
R. Pribyl
J. Callian
L. Cardinale
M. Flesch, USMC BRAC
Outgoing file
Serial file
X Drive file

SWDIV:
D. Silva, FISC Bldg-1, 3rd Floor (w/2 copies for Administrative Record File)
D. Silva, FISC Bldg-1, 3rd Floor (w/1 copy for the Information Repository)

Writer: Content Arnold, 2-0790.
Typist: N. Lilley, -1/25/07

Email/FFA Sch ext Itr aa3 012907.doc
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January 2007

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 (Explosive Ordnance Disposal Range)
Primary Submittal
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Site 2 Groundwater (Magazine Road Landfill)
Primary Submittal
Draft Feasibility Study Addendum
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
06-03-2005
01-29-2007
06-29-2007
11-22-2007

Deliverable Date
03-28-2005
12-08-2005

To Be Detennined*

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Operation and Maintenance Plan 06-11-2007
Draft Remedial Action [Closeout] Report 08-22-2007

Sites 3·& 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 12-21-2006
Revised Draft Record of Decision 03-12-2007

Anomaly Area 3
Primary Submittal
Draft Remedial Investigation/Feasibility Study
Draft Proposed Plan
Draft Record ofDecision

Deliverable Date
12-06-2005
08-24-2007
02-06-2008

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-09-2005
Revised Draft Proposed Plan 04-01-2005
Revised Draft Record of Decision 05-19-2006

* As discussed and agreed to at the July 26, 2006 and October 25,2006 Base Realignment and Closure (BRAC)
Cleanup Team (BCT) meetings, the schedule will be updated and documented accordingly once critical path
items are resolved.

APPENDiX A (01-22-07).doc
Page 1 of2

End (1)
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January 2007

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 11 (Transformer Storage Yard)
Primary Submittal
Draft Remedial Action Work Phm
Draft Project Closeout Report

Site 16 (Crash Crew Pit No.2)
Primary Submittal .
Draft RD/RA MNA Work Plan
Draft Remedial Design
Draft Operating Properly and Successfully
(OPS) Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report

Deliverable Date
06-30-2004
10-06-2005

Deliverable Date
11-18-2003
07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005
01-11-2007
03-30-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 01-11-2007
Draft Project Closeout Report 03-30-2007

Site 24 (VOC Source Area - Vadose Zone Soil)
Primary Submittal Deliverable Date
Draft Proposed Plan 04-01-2005
Draft Record of Decision 08-25-2005

APPENDiX A (01-22-07).doc
Page 2 of2

End (1)

January 2007 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 11 (Transformer Storage Yard) 
Primary Submittal 
Draft Remedial Action Work Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal . 
Draft RDIRA MNA Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully 
(OPS) Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report 

Deliverable Date 
06-30-2004 
10-06-2005 

Deliverable Date 
11-18-2003 
07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
03-30-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report 03-30-2007 

Site 24 (VOC Source Area - Vadose Zone Soil) 
Primary Submittal Deliverable Date 
Draft Proposed Plan 04-01-2005 
Draft Record of Decision 08-25-2005 

Page 2 of2 
APPENDiX A (01-22-07).doc End (1) 



Anomaly Are. 3
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